
 1 Lynx Concept Study 

Lynx Concept Study Status 
Study Office 

•  Contract Management  
–  Aerospace 

•  Initiating a task with 
Aerospace for the 
development of the 
Technology Roadmap 
strategy and contents for 
IWG and OWG 

–  Cooperative Agreement 
Notice   

•  Initiating a CAN to partner 
with Industry for Lynx-
specific feasibility studies 

•  Engagement with Industry 
–  Planning an “Industry Day” 

in conjunction with the IWG 
and OWG for 5/22 – 5/23 to 
begin identifying potential 
industry partners 

–  Current list of companies in 
areas of advanced 
manufacturing, general 
design, and optics systems 
includes: 

Raytheon Corning Boeing 

Zygo United Technologies Ball Aerospace 

L3-Integrated 
Optics 

Northrup Grumman Viavi Solutions 

Lockheed 
Martin 

Harris Creare 
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Lynx Concept Study Status 
Study Office 

•  Public Webinar Series 
–  Recently received access to 

WebEx and will begin 
hosting the webinar series 

•  Advanced Concept Office 
–  Non-payload specific 

mission analysis first 
iteration completed and 
results reported at F2F 

–  Payload-specific and cost 
analysis will kick-off in April-
June with results included in 
the M4 report 

•  M4 Interim Report 
Preparation 
–  Met with tech writers for 

book management 
–  Will start working with 

graphics for visuals 
–  Setting up report 

development schedule 
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Lynx Concept Study Status 
Study Office 

•  Systems Engineering 
Approach for Concept Study 
–  With assistance from UAH, 

developing a SE model for 
the Lynx concept utilizing the 
SysML tool 

•  SysML supports the end-to-
end SE approach for system 
development  

•  Currently targeting the 
development of 
requirements, interfaces, and 
operational flows 

–  Andrew Schnell is end-to-end 
LSE (and ACO Study Lead). 
We are looking for optics and 
instruments SE to support the 
error budget formulation and 
interface definition and 
control. 

WBS Diagram 

Requirements Block  
Diagrams 

Activity Diagrams 
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Study Schedule to M4 

Task 
April May June July 

3 10 17 24 1 8 15 22 29 5 12 19 26 3 10 17 24 

Major Milestones 

SWGs 

IWG / OWG 

Study Office 

ACO 

SAO 

F2F F2F 

Observatory Reqt’s Def’n 

K/O 

Science Whitepaper  Development 

XMIS IDL 
F2F/Industry Day 

Instrument / Optics Roadmap Development 

Tech Roadmap Strategy (Aerospace) 

4/6-47 

6/7  

5/22-5/23  

5/22-5/23  

Develop CAN Receive / Review Inputs 
Release 

5/1 

6/27  

Prelim Results 
System Sheets Prelim Inputs 

6/27  6/21  

HDXI / GTNG  IDL  

7/18-7/19 (TBS) 

Payload Specific Analysis Refine 

K/O 

4/11 

Observatory Reqt’s 
Inputs 

6/7  

IDL Inputs 

6/27  

M4 Report Development 
6/15  

5/22-5/23  

4/24 

Initial Inputs 

Trade Studies Based on Science Reqt’s and Key Observations 

4/3 

(TBS) 

Optical Design Studies 

Updates 
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Study Schedule to M4 

Task 
August September October November Dec 

7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 

Major Milestones 

SWGs 

IWG / OWG 

Study Office 

ACO 

SAO 

F2F 

11/12-11/13 (TBS) 

Delver M4 Report 

12/6 (TBS) 

M4 Inputs for Red Team Review 

Science Whitepaper  Development 
10/11 (TBS)  

Revise 

 Final M4 Inputs 

8/16 (TBS)  

8/28 (TBS)  

Pink Team Review Red Team Review 

10/23 (TBS)  

Final Analysis for M4 

K/O 

8/7 

Report 

10/4 

M4 Inputs for Pink Team Review 

Revise 

M4 Report Development Revise Final Revs 

Optical Design Studies 

System Sheets Development 

Instrument / Optics Roadmap Development 

Revise 

Trade Studies Revise 

Revise 

Receive / Review CAN Inputs 
Award 

10/4 


